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JAMBO VOLUNTEERS FINAL PROJECT COMPLETION REPORT 

 

 

I.BASIC DATA 

Legal Name of Organization: Olmaroroi Twin Pre-School 

Project Title: Pre-School Chairs  

Implementation Team: Jambo Volunteers 

Contact: Luis del Álamo, Director. 

Donor: Mr. Federico (Volunteer from Spain) 

Funds Received: 7.800 KSh 

Project Date: September 2009. 

 

II. OPENING REMARKS 

Olmaroroi Twin pre-school is an initiative MAGAS-OUTREACH organization children 
education program targeting those children between the ages of 3-6years who have attained the 
age of going to school but still at home because of reasons like; culture, poverty, abuse of 
illiteracy, walking long distances, such children are always deprived the rights. 

 

III.OBJECTIVE 

The objective of this organization is to rescue and give children the rights to education and 
targets to educate children and their parents, families and communities about children’s rights: as 
stipulated by the millennium development goals. 
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IV. PROJECT ACTIVITIES 

1. September 2009, Jambo Volunteers received a 7,800/= donation from Mr. Frederico who is a 
volunteer from Spain and informed the staff and school of the good news. 

2. Needs were discussed in great detail with school directors and the need for 39 plastic chairs 
for the pre-school was agreed on. 

 

V. CHALLENGES FACED  

 1. The children used church benches, when the church members had meetings in the course of    
the week the children stayed outside, no learning took place. 

2. Children were straining seating on benches and the same time using it as tables to write on. 
This proved to be very tiresome. 

3. Teachers spent a lot of time trying to arrange children to sit well and still have enough space to 
write on. 

4. Parent were asked to do a small fundraising to buy the chairs but instead their preferred their 
children to stay home. 

 

VI. ACHIEVEMENT AFTER PURCHASE 

1. Children are now comfortable in class and not straining any more. 

2. Teachers are now spending more time teaching than doing the arrangements. 

3. Parents who had pulled out their children are now enrolling the children back to school 
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BENEFICIARIES 

1. The pre-school children. 

2. The mothers of the pre-school children. 

3. The Maasai community as a whole. 

 

APPRECIATION 

The Maasai community is very thankful to Mr. Federico and Jambo Volunteer for their generous donation 

of the 39 chairs for the pre-school. People like you make it possible for us to continue to rescue and give 
children the rights to education and targets to educate children and their parents, families and 
communities about children’s rights. 

 


